
The Limerick Theatre Hub 2009
EVALUATION REPORT

© Dr Michael Finneran 2010



The Limerick Theatre Hub 2009 – Evaluation Report 1

INDEX

Index 1

Introduction 2

Origins & Description of the Limerick Theatre Hub 4

Evaluation Context & Methodology 14

Key Stakeholders and Artist Feedback: Emergent Issues 17

Conclusions & Recommendations 24

APPENDIX ONE: LTH Mission Statement & Objectives 26

APPENDIX TWO: LTH Financial Statement 28

APPENDIX THREE: LTH Press Cuttings/Reviews 31

Works Cited & Endnotes 43



The Limerick Theatre Hub 2009 – Evaluation Report 2

INTRODUCTION

The Limerick Theatre Hub (LTH) was a professional theatre initiative that took place in

Limerick City in 2009. It came about as a result of a group of practitioners applying

through the Belltable Arts Centre to the Arts Council’s ‘Projects: Once Off Awards’, which

resulted in a funding grant of €86,000 being awarded. With this money, four

professional productions were produced and each ran for two weeks in the city.

This evaluation report was commissioned by the LTH in order to reflect on the unique

way in which it went about making professional theatre. The report will focus explicitly

on the model of production; i.e. the ‘hub’ concept. It will attempt to illuminate, in an

open and frank manner, both its strengths and difficulties. It will focus on the

experience of key stakeholders and their experiences of working in, through and with

the LTH. These key stakeholders include all the theatre artists who have worked on LTH

funded productions, theatre artists who are a part of LTH but were not funded by the

LTH on this occasion, and personnel from the key cultural institutions involved in the

LTH, namely, the Belltable Arts Centre and Limerick City Council.

It is not envisaged that any evaluative comment will be passed with regard to the

artistic success or lack thereof of the four productions that formed a part of the

inaugural LTH Elements season. The evaluation of the efficacy of theatre productions is

the privilege of audiences and critics solely. However, aspects of the production that are

pertinent to the model of production (e.g. rehearsal processes, budgets, shared

expertise, etc.) will form a part of the final evaluative comments.

In summary, this evaluation has a formative intent – it is written not with a view to

forensically examine past productions, but with a view to understanding the strengths

and weaknesses of a ‘hub’ model of production, and constructing understandings which

can be brought into the future. The critical touchstone for the evaluation of the LTH

project will be extent to which it has managed to fulfil its own expectations, captured in

the agreed mission statement and objectives of the LTH.
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Finally, it should be noted that as with many aspects of the LTH’s operation, funding was

not available to facilitate the commission of an evaluation. In the same spirit as much

other work on the Elements season, this evaluation is being carried out on a pro bono

basis. As a result of this, it does not strive for the depth of analysis that might have been

possible in other situations. .

My thanks are due to all the stakeholders of the Limerick Theatre Hub, who gave so

graciously of their time to facilitate me in the completion of this work.

Dr Michael Finneran
Senior Lecturer in Drama

Mary Immaculate College, University of Limerick
4th May 2010
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ORIGINS AND DESCRIPTION OF THE LIMERICK THEATRE HUB

The first meeting of the nascent Limerick Theatre Hub (LTH) was held at the Belltable

Arts Centre on 2nd May 2008. Convened by the Artistic Director of that organisation,

Joanne Beirne, the meeting sought to bring together a range of experienced theatre

practitioners and administrators based in the city environs. The overt function of the

gathering was to explore the future for funded professional theatre in Limerick,

particularly given the then ongoing and seemingly terminal decline of the Island Theatre

Company. Island at that time was entering into its twentieth year of existence, and for

many of those years was the sole Arts Council funded professional theatre company

based in the city. No funding was granted to the company in 2008, an event that forced

the theatre artists and administrators within the city to engage in a process of seeking

alternative mechanisms to fund locally produced professional theatre.

Limerick city has a population of 52, 539 with another 34, 197 living in the suburbs1. It

is the third-largest city in the Republic of Ireland and is home to a professional

orchestra (The Irish Chamber Orchestra) and dance company (Daghdha Dance

Company), as well as several distinguished visual art organisations (The Limerick City

Gallery of Art, The Hunt Museum & the EV+A Festival). The city hosts numerous arts

festivals and events, amongst them The Cuisle Poetry Festival, The Kate O’Brien Weekend,

UnFringed & Culture Night. The greater city region houses four third level campuses

(University of Limerick, Limerick Institute of Technology, Mary Immaculate College &

Limerick College of Art and Design) and has an international airport (Shannon) on its

doorstep. The city has a number of dedicated performing arts venues including; the

University Concert Hall, the Millennium Theatre and the Daghdha space at St John’s

Church. New performance facilities are currently being constructed at Mary Immaculate

College (500-seat auditorium) as well as in the new building for the Irish World Music

Academy at the University of Limerick.

1 [Online] http://www.limerick.ie/Visit/ (Accessed 5 March 2010)
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Theatre in Limerick, as with many Irish cities, has a chequered and varied history

through the centuries. It is a history that remains largely unwritten and untold. Fletcher

(2000) charts a rich tradition of pageantry and civic performance in the city during the

16th century, much of it taking the form political commentary. Morash describes

Limerick as part of a southern circuit tour undertaken by the Smock Alley and Angier

Street companies as early c. 1740 (2002, p. 45). He goes on to note the establishment of

a Theatre Royal in Lower Mallow St. in 1841, and indeed much of the oral history of

performance in the city surrounds places such as the Theatre Royal/Limerick

Athenaeum on Upper Cecil St. and The Savoy Theatre on Henry St., both venues now

sadly lost to the city.

The venue most closely aligned with the contemporary theatrical life of Limerick is

undoubtedly the Belltable Arts Centre. The Belltable was established and opened in April

1981 by a group of local artists as the first regional arts centre in the country. Based in

an adapted Georgian building at 69 O’Connell Street, it quickly established itself as a

touring venue for the leading theatre companies wishing to establish themselves

outside their Dublin bases.

The BELLTABLE ARTS CENTRE, which opened in Limerick in April 1981, is the

first arts centre in the Mid-West region and has revived in Limerick a tradition of

theatre for which the city has long been noted. The Belltable comprises a 314

seat theatre, an exhibition area, a wine-bar and in the basement a small

performance area and coffee-bar. Since the new theatre opened all the major

Irish companies have played in Limerick, including the Abbey, the Irish Theatre

Company, Field-Day, Druid, Focus and the Cork Theatre Company. Productions

which have particularly impressed during the first year include the Abbey

Theatre's production of Brian Friel's 'Faith Healer', which opened the Belltable;

the Irish Theatre Company's production of Thomas Kilroy's version of 'The

Seagull' and their lunch-time production of Tom Stoppard's 'Cahoots Macbeth'

and the Actors Touring Company from England's production of 'The Winter's

Tale'. The administrator of the Belltable is Brid Dukes and her policy of

presenting quality theatre embracing both classical and popular forms of drama,

with a new production opening each week, has seen the theatre reach a break-
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even point financially in its first year, achieving an average seat occupancy of

38%. (O'Donnell, 1982, p. 41)

The Belltable now sees itself as ‘a space for arts development, excellent arts provision

and social engagement in Limerick and beyond’2, and it remains the only funded centre

in the Greater Limerick region, with Glór in Ennis, the Excel Centre in Tipperary and

Siamsa Tíre in Tralee its closest neighbours. In recent years, and with the plethora of

larger, purpose-built touring venues available to companies, it is clear the Belltable has

suffered as a receiving house. At the time of writing the performance activities of the

centre are located off-site at 36 Cecil Street while the main house is undergoing

extensive renovation, which will result in a flexible and modern 220-seat space. This

work is due to be finished in Autumn 2010, and it is to be hoped that it will give the

Belltable a new lease of life.

Closely aligned with the history of the Belltable is that of Island Theatre Co., which was

established in 1988, and successfully produced work predominantly in the Belltable

(but also in other venues and for touring), until the organisation lost its funding and

folded in 2008. As noted previously, from the outset of the LTH project, it was suspected

that no theatre company in Limerick was going to be in a position to immediately

emulate Island Theatre Co. as a funded organisation. Several groups had begun to

emerge in the years previous, but none had received Arts Council funding, and only one

company with professional aspirations was longer than five years in existence at that

point. This clearly left a gap in the provision of professional theatre in the city, and a

hole in the annual programming of the Belltable.

What proved to be the initial LTH meeting was convened by Joanne Beirne to explore

the possibility of a collective application for funding for theatre productions under the

Arts Council Projects: Once-Off scheme3. From the interest generated by the initial two

general meetings (May 12th & 21st 2010), matters proceeded rapidly to the point that

expressions of interest were sought from practitioners/companies within the informal

2 Belltable Arts Centre Mission Statement
3 This Arts Councils funding scheme has been replaced in 2010 with the nearest equivalent being the
Theatre Projects Award. The maximum award possible under Projects: Once Off was €100,000
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grouping, and by June 5th, seven initial proposals had been received with a view to

forming the basis of a submission.

Fully developed proposals were received on June 9th. A selection panel of three

independent4 members of the group (Joanne Beirne, Monica Spencer, Michael Finneran)

met on June 16th to examine the submissions with a view to forming a feasible and

coherent collective proposal. It had been agreed at an earlier meeting that the selection

would be based around an examination of a synopsis of the proposed piece, an initial

costing of the work as well as a broader assessment of the proposed critical and

audience engagement for the piece. The selection panel used these as the broad

parameters for their work.

As a result of this process, four pieces were selected to form a potential season of work.

Upon examination of the themes and content of the pieces, the programmatic idea of

Elements was decided upon; a season of new theatre based around an examination of

place and identity, and aligned with the four primeval components of air, water, fire and

earth. An application was compiled by Joanne Beirne and submitted to the Arts Council

by Daragh Bradshaw in time to meet the deadline of 24th July 2008, and with the four

chosen plays forming the centrepiece of the document. The proposal was in Daragh

Bradshaw’s name, as it was made clear that the Belltable, as a recipient of an Annual

Funding grant, was not in a position to apply for additional funding for the production

of work. It was clear however, from the application that the Belltable was to be both the

host and the facilitator of the production of the work. The total grant amount applied for

was €100,000, which was in turn premised upon overall income of €160,460 – made up

of box office, a local authority award as well as benefit in kind from the Belltable and

others.

Confirmation of an award of €86,000 was received on 23rd January 2009, and a meeting

of the LTH convened in late February to agree on the logistics and scheduling of the

4 These members were independent insofar as none were involved in any of the initial proposals to the
LTH. All three members of the selection team also had other roles in the LTH: Joanne Beirne administered
and project managed the initiative; Monica Spencer was a member of the cast of Excess Baggage and
Michael Finneran is author of this evaluation report.
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Elements season. The LTH proposal was one of twenty four funded from a total of one

hundred and nine applications. It should be noted at this juncture that open

communication with the Arts Council through the offices of David Parnell, Head of

Theatre & Circus and Val Ballance, Head of Venues, was maintained throughout the

conceptualisation and formulation of the LTH proposal. These open lines of

communication proved to be useful in a number of ways. For instance, it was

understood that a unified artistic theme to the work was essential, as was a critical

evaluation of the mode of production. It was also clear that the involvement of the

Belltable as a partner in the process was, from the Arts Council’s point of view, essential

to the success of the project. In addition to the practical pointers, strong expressions of

support for the possibilities inherent in a theatre hub production model were received.

Subsequent to the confirmation of receipt of funding, some thought was given at general

meetings as to what a hub production model should both look like and aspire to.

Unsurprisingly, over the initial eight months of the project the focus of the initial

meetings were centred around the acquisition of funding, with only passing thought

given to the possibilities and indeed difficulties of a hub model. However, it was decided

that a broad framework needed to be put in place, particularly in the light of the

requirement to later evaluate the efficacy of the project. Participants were invited to

compile suggestions for both a mission statement and set of objectives for the project. A

broad and comprehensive range of suggestions were received and then examined by

Michael Finneran, who had also agreed to evaluate the LTH, and a draft was then

produced and agreed as the operating principles of the project. These are as reproduced

in Appendix One (p. 26)

The relatively late decision as to the philosophical principles of the production model is

unsurprising on a pragmatic level, in that the hub process was primarily characterised

by the practical business of funding and making theatre. This was certainly the case

with the regular LTH meetings from March 2010 onwards. These were principally

concerned with agreeing schedules, budgets and the logistics of operating an innovative

season of new theatre involving a venue, a hub, two funded companies, two funded

practitioners and a host of individuals working on the various productions. Difficulties
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were addressed on a case-by-case basis, and again the working spirit of the hub was

characterised by pragmatism and necessity, as opposed to ideological vision.

One of the first difficulties to be faced came about immediately after the drawing up of

initial production budgets, whereupon it became obvious that the €10,000 proposed in

the original Arts Council application to employ a Project Manager was needed to make

the production budgets viable. This problem was remedied by the willingness of Joanne

Beirne to take on this role in addition to her core duties at the Belltable, and for no extra

remuneration. In hindsight, it is clear that the application was to some degree over-

ambitious at preparation stage, and some consideration could perhaps have been given

to reducing the proposed output from four to three productions, either at the initial

stage or upon receipt of the award for the reduced figure. The financial ramifications of

the award size will be explored further in the next chapter.

Some of the broad operational parameters agreed pre-production included:

 The necessity for a memorandum of understanding to be drawn up between

participating individuals, companies and the Belltable Arts Centre.

 The necessity for a power-of-attorney document to be drawn up between

Daragh Bradshaw and the Belltable detailing that the Belltable would administer

the grant awarded by the Arts Council on his behalf and through their accounts.

 That Joanne Beirne and Sheila Deegan (Limerick City Arts Officer) would act as

co-signatories for issuing cheques.

 That co-producing contracts would be drawn up for each production that would

detail the agreed financial arrangement/budget for that work.

 A schedule of meetings between the Belltable/LTH and the individual

productions.

 The billing for the season would present each show as a co-production between

the Limerick Theatre Hub and the Belltable Arts Centre [... in association with

Amalgamotion Theatre Co./Bottom Dog Theatre Co.]

 Production budgets would reflect a 70:30 split with the 30% going to the venue.

 In the interests of sensible financial planning, budgets were to be prepared on

the basis of a net (i.e. less the deduction of the split) 20% box office return.
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In the main, these suggestions emanated from the Belltable, as one might suppose given

their experience in managing sizable budgets and their financial stake in the project as a

whole. Some discussion did take place as to the possibility or necessity of having a

committee structure in place to drive the LTH. Few were very much in favour of that

being the case, and it was quite obvious that fewer parties had an interest in being part

of such a committee. In the end, no such decision was adopted, and a vagueness of

structure remained in place. Many other questions were raised at the meetings before

production commenced, including:

 What would happen to loss-making productions within the season? Would their

losses inhibit other productions’ ability to make work because of potential cash-

flow difficulties within the hub?

 What about productions that did not uphold the ethos/standards of the hub?

 What would happen in the eventuality of productions making quite a lot of

money at box office? What would the upper threshold of the hub’s take on these

monies be? Would ‘excess’ money then go back to the separate

companies/practitioners who had made the work which made money? Or would

it go to the Belltable? Or would it remain with the hub to seed-fund a new season

of work?

Despite substantial debate, particularly on the last point, no decisions were reached on

these matters. What was clear to all was that the Belltable was not in a position to take

any kind of financial risk in facilitating/co-producing the Elements season, and that

prudent financial planning was to be the order of the day.

One other point worthy of brief note at this stage is the attendance at the LTH meetings.

Besides those with a vested interest in the process (i.e. the City Arts Officer and the

author), these were now composed entirely of those practitioners who had been chosen

to be a part of the Elements season and were to be in receipt of funding. The pragmatism

that had characterised much of the earlier discussions was now reflected in the make-

up of hub. This will be commented upon at a later point.

The Elements season took to the Belltable stage over Spring and Autumn of 2010 in the

following order:
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1) Air: Excess Baggage by Mary Coll

June 15-27, 2010

Directed by Joan Sheehy

Alice – Monica Spencer

Ruth – Gene Rooney

Puppeteers – Daragh Bradshaw & Rosie Healy

Production Manager – Mike Burke

Stage Manager – Amy Burke

Design – Daragh Bradshaw

Lighting Design – Kevin Smith

Costume Design – Ruth Madida

Sound Design – Boris Hunka

Project Manager – Joanne Beirne

2) Water: The Fisherman’s Son by Ciarda Tobin (Amalgamotion Theatre Co.)

July 6-18, 2010

Directed by Bairbre Ní Chaoimh

Peter – John Murphy

John – Denis Foley

Sam – Maurice Cotter

Production Manager – Mike Burke

Stage Manager – Margaret O’Donoghue

Design – Emma Fisher

Lighting Design – Kevin Smith

Project Manager – Joanne Beirne

3) Fire: Don Juan in Hell by George Bernard Shaw

October 12-24, 2010
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Directed by Duncan Molloy

Don Juan – Nathan Gordon

Ana – Eilish O’Donnell

Statue – Daragh Bradshaw

Devil – Martin Maguire

Production Manager – Mike Burke

Stage Manager – Margaret O’Donoghue

Puppetry – Daragh Bradshaw

Design – Emma Fisher

Lighting Design – Katherin Graham

Project Manager – Joanne Beirne

4) Earth: The Revenger’s Tragedy written by Mike Finn, based on the play by

Thomas Middleton (Bottom Dog Theatre Co.)

November 9-21, 2010

Directed by Myles Breen

Cat/Junior – Dorothy Cotter

Spaz – Aidan Crowe

Vinny – Liam O’Brien

Duchess/Geraldine – Gene Rooney

Lucky – Pat Ryan

The Duke – Paschal Scott

Damien – Shane Vaughan

Production Manager – Mike Burke

Stage Manager – Amy Burke

Design – Emma Fisher

Lighting Design – Dave O’Brien

Original Score – Steve Ryan
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Project Manager – Joanne Beirne

Each of the shows was a fully staged production presented at the Belltable’s interim

black box space at 36 Cecil Street, which has a capacity of approximately ninety-four

seats. As might be expected, the personnel involved changed quite a bit from one show

to the next, with the Production Manager and Project Manager (also venue Artistic

Director) the only ones to work across all four productions. That said both Stage

Managers worked on two shows each, as did one of the Lighting Designers and a

Puppeteer. One of the Set Designers worked across three shows, but only one Actor

appeared in two productions.

As noted previously, it is not within the remit of this evaluation to comment, beyond in

general terms, on the manner in which the work of the LTH was received. A range of

reviews and press clippings appear in Appendix Three (p.31). Audience figures are

reflected in the box office receipts for the separate productions, which appear in

Appendix Two (p.28). There was a fixed pricing structure in place (€18/€15 conc.)

across all four productions and all ran for the same period of time. All plays, with the

exception of the first production, ran ‘two for one’ offers on the Monday and Tuesday

nights of their second week. The Fisherman’s Son also ran a preview night with a

reduced cost ticket. Broadly speaking however, the ‘earning’ potential of each

production was, therefore, very much the same.

It should be noted here, however, that external recognition of the work of the Limerick

Theatre Hub was forthcoming with the receipt of two Irish Times Theatre Award

nominations for LTH related activities. One was to Emma Fisher for her work on Don

Juan in Hell and The Revenger’s Tragedy, and the second was a nomination for LTH as a

whole for the Judges’ Special Award, in acknowledgement of the Hub’s reinvigoration of

professional theatre in Limerick. Unfortunately, neither nomination resulted in an

award. Mary Coll, writer of Excess Baggage was also nominated for a Stewart Parker

Award which recognises new writing in theatre.
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EVALUTION CONTEXT & METHODOLOGY

This evaluation report was envisaged at the outset of the LTH project. Mindful of the

experimental nature of the work being carried out, the necessity of the process being

recorded, analysed and the findings dispersed to the broader theatre community was an

informal feature of many of the early meetings. Upon receipt of funding, and as

mentioned previously, this evaluation took on greater importance.

The function of this report is primarily to advise both the LTH and its main funder, the

Arts Council, as to the manner in which the Hub was formed and conceptualised, as well

as the reality of how the project itself operated. In addition to this relatively factual

reporting, the report offers insights from the administrators, practitioners and artists as

to the strengths and weaknesses that they feel to be inherent in a hub model of funding

and production.

As well as the local situation described earlier, the national context within which the

Hub was awarded funding and is now being evaluated, is not unimportant. It is fair to

assume that the level of tacit support forthcoming for the project from the Arts Council,

would not have been the same were the country at the time (Summer/Autumn 2008)

not showing signs of an increasing financial crises. Given the then likely cuts to arts

budgets which had grown exponentially (in relative terms) over the years of the so-

called ‘Celtic Tiger’, one could argue that it was indeed prudent that the Arts Council

began to explore alternative models of funding theatre work, particularly in regional

cities. This is even more so the case when the modest range of funding mechanisms on

offer for the production of theatre in the Republic of Ireland are examined.

This assumption acquires further credence upon examination of a discussion document

brought out by the Arts Council in May 2009, which suggests that ‘(t)he available

resources are neither sufficient to meet adequately the requirements of those in receipt

of funding nor to provide for potential new artists and practitioners’ (The Arts Council,

2009, p. 3). This document is open about the growing concern of the Arts Council not

being able to support ongoing trends in theatre production and cites the exponential
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growth of the fourteen year period 1995-2009, which saw an increase of production

companies from 20 to 34, total budgetary allocation from €3.9m to €15.9m, and average

allocation from €195,000 to €467,647. This growth clearly reflected the increasing

prosperity of the country over the years in question, but is in spite of the fact that it was

recognised by the profession itself in a previous background paper (The Arts Council,

2005) that such a level of growth in the number of production companies was

unsustainable. It is worth further noting here the full extent of currently reduced Arts

Council funding, which shows an average cut of 18.29% in 2010 (Theatre Forum

Ireland, 2010) across all theatre allocations (both venues & companies). That figure is

not inclusive of companies who were funded previously but lost funding this year.

The 2005 document called for the examination of new ways of making work, and

particularly suggested the provision of incentives for companies who pool resources.

More explicit support for the concept of hubs is then made in a recent Arts Council

policy document. This sees hubs primarily as administrative loci, which ‘can play a valid

role as part of a balanced theatre ecology by virtue of the fact that it is more cost

effective to provide funding for administrative resources that are shared, thereby

supporting the work of more than one artist (or producing entity) at a time’. (The Arts

Council, 2010, pp. 5-6). Clearly, hubs are a phenomenon in whose success the Arts

Council has a vested interest.

Production models broadly similar to that of LTH have some international precedent,

with limited analysis available. The modest scale of this research prohibits any kind of

substantive evaluation of extant models, but a brief scan of the literature points the way

to some interesting trends from abroad. Generally speaking the idea of production hubs

tends to be a resource/management/funding oriented model, as opposed to an artistic

one5. Artists who choose to collaborate typically do so through pragmatic coalitions

such as cooperatives (perhaps to share resources and spaces), or shared philosophical

and ideological groupings such as collectives. Many of these arrangements are relatively

short-lived or eventually evolve into a more traditional company model. What is quite

5 For two prominent examples of online resource driven ‘hubs’, see:
the::hub (UK) http://www.thehubuk.com/ (Accessed 1 May 2010)
artsHub: arts at heart (Australia) http://www.artshub.com.au/au/ (Accessed 1 May 2010)
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clear is that the attraction in these models is predominantly for early-stage artists who

have perhaps not received professional funding or commissions, or indeed for those

who wish to produce what they might regard as revolutionary or subversive work.

Interestingly, examples of hub-type initiatives seem to be most prevalent in countries at

opposite ends of the state funding spectrum: those with little by way of supported

theatre, but also in countries with extremely well established and highly subsidised

mechanisms for funding theatre.

A brief note before proceeding to the analysis of themes and data on the practicalities of

the evaluation process. This evaluation principally takes the form of a case study, a type

of research which stands in its own right – i.e. it does not have an overt comparative

element. Case study is a qualitative form of research – it seeks to construct an

understanding of a situation as opposed to presenting irrefutable facts. For that reason,

the primary means of capturing data for analysis was through semi-structured

interviews with key stakeholders. These interviews took place with twenty individuals a

number of months subsequent to the final production periods. Each interview lasted 20-

30 minutes, consisted of roughly the same questions and format, and was recorded.

Interviewees were requested to sign a release allowing the data to be used

confidentially for research purposes. Interviewees were chosen on the basis of

belonging to one of five different categories of stakeholders, and were broken-down as

follows: (i) Administrative/Institutional Stakeholders – 4 Interviewees; (ii) Funded

LTH Hub participants – 4 Interviewees; (iii) Performers – 5 Interviewees; (iv) Non-

funded LTH participants – 2 Interviewees; (v) Production teams – 5 Interviewees.
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KEY STAKEHOLDERS AND ARTIST FEEDBACK: EMERGENT ISSUES

A range of issues concerning the philosophy, structure and rationale of the Limerick

Theatre Hub emerged as the interviews and the subsequent analysis proceeded. Some

were relatively obvious from attendance at meetings and productions, others were

individual to each of the four productions, and yet others slowly became apparent as the

process of analysing the date continued.

This section of the report will briefly chart and analyse those emergent issues.

Recommendations for future expressions of a theatre hub model will be extrapolated

from this section and developed upon in the next.

The Nature of the Limerick Theatre Hub:

Virtually each interviewee had quite strong and often differing views with regard to

what the Theatre Hub was, and indeed should be. Some expressed the opinion that it

should be viewed solely as a funding mechanism which was a useful way of accessing

Arts Council funds in the absence of either a funded theatre company in the city, or until

such time as they themselves had built up a body of work/expertise that might enable

them to apply for their own funding. Typically this was a view expressed by well-

established individuals and the companies involved in the LTH. Neither company

involved in the hub felt (beyond the immediate funding, exposure, etc.) that

involvement greatly enhanced either the image or structures of their group. The view

was expressed by one individual that they felt their production could have done better if

the money received through the LTH had been given directly to them by the Arts

Council. One of the substantial bones of contention that arose was the manner in which

shows were credited. A perception of one company was that it was particularly

unsatisfactory to be listed as being ‘in association with’ the two main producers (i.e. the

LTH and the Belltable), when it was the company themselves who were actually making

the work. It was generally felt that the hub was a ‘kinder’ vehicle for individual

practitioners seeking to make work, as it provided a structure within which they could

operate, but also meet new collaborators, as was the case in a number of instances on
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this project. Some participants felt that the hub should have aspired more to being a

theatrical collaborative, and that the communal and mentoring aspirations described in

the objectives were not entirely fulfilled. It was suggested by some that quite differing

approaches to participation in the hub from different participants (i.e. the lack of an

agreed and shared understanding of what the hub was) had the net result of reducing

the overall possibilities for collaboration and collegiality. However, all interviewees

were clear that they felt that the Limerick Theatre Hub had ultimately been a

worthwhile and successful initiative on some level. The majority were extremely

grateful that they had received an opportunity to produce work through the auspices of

the LTH, and were fulsome in praise of the concept, regardless of its deficiencies,

because it brought funding for theatre to Limerick professionals.

Future for a hub production models in Limerick & elsewhere:

Some interviewees – again, particularly those involved in companies, were quite

pessimistic about the possible proliferation of production hubs in Ireland. There was an

openly expressed fear amongst many that hubs could acquire the same status, and

indeed possibly supplant production companies as the primary means of funding Irish

theatre. It was widely felt that this would be a retrograde step, and that the place for a

production hub is as another means of funding theatre (especially for new

practitioners), but alongside companies and producing venues. The vast majority of

interviewees were positively orientated to the continued existence of hubs, but largely

felt that the model needed to be properly resourced (unlike the current iteration of the

LTH some felt), and have a clear structure. All those spoken to felt that the continued

existence of the LTH would be beneficial to theatre in Limerick.

The structure of the Limerick Theatre Hub:

A perceived lack of clarity was noted by respondents around the manner in which

decisions were made, budgets were decided, etc. when questioned about the structure

of the LTH. However, in the main this was not felt to be a substantial issue as

participants were generally more interested in getting the work done, and were happy

enough to work within the structures put in place for them. It was typically felt that the

decision to avoid forming a committee was a wise one, but that some structures would
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need to be developed in order to avoid the situation encountered on this occasion

whereby the overwhelming majority of work fell to the Artistic Director of the Belltable.

That said, all those interviewed expressed appreciation and admiration to her for the

work done, and readily conceded that the hub could not have operated without her. It

should be noted though, that the majority of practitioners expressed no interest or

desire to be part of such structures. The view was also posited that the lack of concrete

structure enabled the LTH to be a ‘working’ organisation, and the resultant informality

and flexibility allowed it to be responsive to needs as they arose. It was suggested that

the speed with which the hub came about dictated many of the decisions made and

much of the structure of the LTH.

Other aspects of structure that were commented upon were the perceived lack of

administrative, logistical/technical and marketing support felt by some. This was

balanced by those who suggested that all they asked for was made available to them.

Still others were of the opinion that the potential human resources that they had at their

disposal and could have been utilised in other LTH productions, were not fully exploited

because of the lack of structures in the hub.

A further structure-related issue that was noted was the mechanism whereby the four

pieces for the Elements season were chosen. The point was made that there should be

more openness regarding the criteria employed, and that if possible the core

theme/unifying idea for a season of work should be chosen in advance of the selection

process. That said, all parties were unanimous in saying they felt that the process

employed was fair. The timing of the initiative and of the funding decision was also

problematic from the point of view of the Belltable, as it occurred very late in terms of

their annual programming.

Membership of the Limerick Theatre Hub:

The majority of parties spoken to were unclear and of differing opinions as to who the

members of the LTH were, or should be. Some participants felt that the membership

should be open-ended in general, but that the reality was that once productions had

been selected to be part of a funding bid, the people involved in those shows became the

de facto membership. This issue is tied up with that of structures, and again the
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perceived need for some sort of management/committee/leadership was expressed by

some. One interviewee felt very strongly that initiatives such as the hub were solely for

funding the work of professional artists, and that by allowing those coming from an

amateur background to compete for funding, was to potentially deprive a professional

artist of the means whereby s/he could make a living. In doing so, it was felt that the

profession was in danger of being diminished. This stance begs some questions around

the criteria for entry into the professional theatre ranks, not to mention who

adjudicates this, but is a provocative area of discussion nonetheless. Interestingly, some

of the stakeholders whose work was not funded approached this debate from a different

direction by identifying their perception that some work was not chosen for inclusion in

the season because of the fact the proposers had never been professionally funded in

the past. A clear facet of the Elements season was the number of early-career artists

involved and indeed leading work. All of this suggests that the amateur/professional

nexus is undoubtedly an area in need of some clarity in hub models, particularly where

they take place in relatively small communities.

Relationship of the LTH to the Belltable Arts Centre:

A specific question was asked of all interviewees as to whether the LTH, if it was to run

again, should be as closely aligned and integrated with the Belltable, or should seek to

forge an entirely independent identity. Some found this idea attractive, and pointed out

the potential for having LTH work performed in a variety of places/venues. A majority

felt that being pragmatic, a hub would have to have a close relationship with a venue

such as the Belltable, particularly in order to avail of specialist expertise in areas such as

finance and marketing. This was especially the case if the funding provided was as

meagre as was the case in this iteration of the LTH. All were agreed, however, that the

Artistic Director of a venue, should ideally not have to double as Project Manager for a

hub initiative. Issues of workload were cited for this, as well as the desire to have

somewhat of a distance between the structures of the Belltable and those of the LTH. A

particular issue worth noting that arose for the Belltable was the legal standing of the

LTH, and the legal relationship between the two entities, specifically around the

question of who was the employer of the artists involved in hub productions.
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Levels of Pay/Finance:

In general terms, interviewees felt that the LTH productions were insufficiently funded.

That said, a representative of one production was clear that their work had all the

financial resources necessary to realise it. The initial assertion above is borne out by the

financial data provided in Appendix two, particularly when the suggested real costs in

the right-hand column of the data provided, are examined. Some felt that it was

regrettable that this was the case, and the suggestion was repeatedly made by some that

this was the thin edge of the wedge, with the Arts Council trying to make a lot more

theatre for a lot less money. In the interest of fairness, it should be pointed out that the

LTH funding proposal suggested that four productions could be staged for the €100,000

sought, and it could be argued that it was at the prerogative of the LTH to down-size the

scale of the endeavour when the full grant amount applied for was not forthcoming. No-

one interviewed felt that the integrity of their work was compromised by a lack of

finance, but the production teams particularly noted the extent to which they had to

work with very few financial resources in getting sets and costumes together. This

extended to staff having to use their own cash to supply props, buy refreshments for

rehearsals or have costumes laundered. All productions suggested that a lot of unpaid

work and hours were put in on each production. The lack of finance to pay for technical

staff to help in the fitting-up and crewing the shows was an issue that arose repeatedly

throughout interviews.

In terms of personal remuneration, a number of fleeting comments: The actors and

directors spoken to were extremely grateful for the work and the opportunity to

perform/make theatre – many of them in their home town. Typically, they felt they had

been fairly paid. Of the four productions, one had a somewhat larger cast than the other

three, and it was felt that greater allowance should have been made for this in the

allocation/negotiation of budgets. A disagreement arose between a writer and the LTH

over the course of the season with regard to the payment of royalties as well as a

writer’s fee. Furthermore, it was remarked upon by several interviewees that their

perception was that the Production Manager was underpaid for the scale of the task and

the amount of work he had to put into each show.
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Overall in terms of finance, the LTH finished the Elements season with a surplus of just

over €1,000. Considering the range of work produced and the number of artists

involved in the initiative, this has to be regarded as being a substantial success for the

hub as a whole.

The artistic success of the Limerick Theatre Hub:

The question was posed of each interviewee as to whether the hub could have been

regarded as an artistic success. Those directly involved in the productions gave this

question an unequivocal and unanimous yes, and spoke highly not only of their

satisfaction with their own work, but the achievements of others in the hub. Those at a

remove spoke somewhat more critically as to perceived strengths and weaknesses.

Amongst the strengths identified were the foregrounding of new writing with relevant

local themes throughout all the season productions, and the extent to which Limerick

actors and production teams were employed on the projects. Amongst the weaknesses

suggested were uneven performances within casts and underworked productions. This

latter point can be linked with the comment by three directors and writers that a three

weeks rehearsal period for a piece of new writing was simply insufficient.

Allied to artistic success for some practitioners, were the artistic alliances that were

formed whilst working on LTH productions. One immediate and concrete result of this

was an independent production that came to the stage in December 2010. This said,

interviewees were predominantly of the opinion that that the hub failed in its aim to

mentor members of the theatre community, and the extent to which this happened was

minimal. There were some notable exceptions to this: one neophyte writer spoke at

length of the rich learning that came about from working with a very experienced

director; a teenager was involved in puppetry in Don Juan in Hell; and two very young

actors were cast in The Fisherman’s Son and The Revenger’s Tragedy.

Questions allied to artistic success include those of the establishment of an LTH brand,

and the development/reinvigoration of a theatre-going audience. Participants had

mixed views on both of these questions, suggesting that a strong image of the Limerick

Theatre Hub was achieved for the first two productions in the Spring/early Summer, but

much less so for the Autumn shows. This was despite an integrated marketing plan and
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season identity having been designed (see the front cover) for the Elements season as a

whole, which was then implemented evenly across all the productions. Interestingly,

the early productions were also suggested by some as having the most distinct sense of

a fresh or new audience. It is difficult to extrapolate to any great degree from this as it

may well be mere coincidence. However, it is clear from those involved in marketing

and administration, that a long summer break didn’t help the case for presenting an

integrated and cohesive season of theatre.
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CONCLUSIONS & RECOMMENDATIONS

Local

It is clear that the inaugural Elements season of the Limerick Theatre Hub was a success
on a number of levels. The following recommendations are made for the future:

 That the LTH continues to seek grants to fund professional theatre in Limerick.

 That a management structure be put in place to manage/facilitate the LTH with
all categories of stakeholders represented within that structure.

 That the LTH in future identify a season theme/idea before calling for
submissions from participants.

 That greater emphasis be placed in the future on the possibilities for both
mentorship and the communal sharing of resources and people.

 That the continued mutually beneficial relationship between the LTH and the
Belltable Arts Centre be continued, but that the LTH should strive to establish an
independent identity.

National

Theatre hubs have an emergent role to play in the life of Irish theatre. In moving the
concept of theatre hubs forward, cognisance should be taken of the following
recommendations:

 That the Arts Council introduces a new category of funding for theatre hub
initiatives. This should not supplant or reduce the monies available for either
production companies or venues.

 That both the Arts Council and theatre hubs take responsibility to ensure that
that productions are sufficiently funded and that normal and equitable rates of
pay for all participants are observed.

 That existing theatre companies who participate in hubs should be recognised as
entities in their own right, but must also be a part of the hubs and share in the
common objectives and decision-making processes of the hub for the duration of
the funding.

 That the membership of, and participation in, a theatre hub should by necessity
remain open to all theatre artists working in the general geographical region of
the hub.
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 That all theatre hubs should apply for and then ring-fence sufficient funds to
employ a Project Manager and Production Manager to work across all the hub
productions.

 That the status of applicants, or previous funding track records not be an
adjudicating factor in the selection of productions for inclusion in a hub proposal.
All applicants (and artists who work on their production), must however be in a
position to work fulltime on their productions.

 That the Arts Council investigate the legal standing of hub projects, and provide
organisational guidance and support to future initiatives.
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APPENDIX ONE: LTH MISSION STATEMENT & OBJECTIVES

Mission Statement

The Limerick Theatre Hub (LTH) is a professional theatre initiative based in Limerick

City. It aims to provide a creative, financial and logistical locus for the development of

new performance work, involving individual practitioners, theatre companies and the

Belltable on a project by project basis. It aspires to being a model for the facilitation of

productions, collaboration of artists, and training of new practitioners. It will provide a

platform for the showcasing of high-quality regional theatre, and seek to engage and

entertain audiences in Limerick.

Specific Objectives

 To provide an umbrella-body that will afford artists the necessary resources,

supports and facilities to enable them to produce quality theatre, whilst allowing

them to retain creative freedom and organisational autonomy.

 To challenge members of the LTH to ensure the continued presence of

professional theatre work in Limerick, made by Limerick-based artists, which

will become part of the Belltable artistic programme.

 To provide appropriate remuneration for the artists involved.

 To foster a vibrant community of theatre practitioners, improve communication

between them, and stimulate critical dialogue and engagement amongst them.

 To mentor members of the theatre community through processes of shared work

and voluntary participation.

 To explore the strengths and difficulties, benefits and challenges of a theatre hub

as a model for the production of new work, to critically reflect on the model and

share those findings within the theatre community.

 To enable, on a very practical level, the sharing of resources, ideas, people and

places.
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 To allow the continued growth and strengthening of individual company and

practitioner identities, whilst harnessing the collective abilities and strengths

through the structure of the LTH.

 To facilitate the development of new theatrical collaborations and initiatives, and

to provide a space for their incubation and development.

 To develop the LTH into a known brand that will attract a regular and loyal

audience.

 To challenge local audiences with strong, varied and interesting work, and to

expand the repertoire of professional work available in the Mid-West region.
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APPENDIX TWO – LTH FINANCIAL STATEMENT

* This data was prepared by the Belltable Arts Centre, who financially administered the Limerick

Theatre Hub Project. The ‘suggested normal fees’ and ‘benefit in kind’ columns aligned with

expenditure and income respectively have been presented to illuminate the degree to which the

practical functioning of the LTH was dependent upon generally lower rates of pay and expenditure,

as well as substantial support from both the host venue and the local authority. All figures below are

in Euro (€)

Expenditure Item Actual Fees/Expenditure Paid

by LTH

Suggested Normal Fees

Performers’ Fees 42,425

Rates ranged from 500 to 600

gross per week

58,808 (rate of 600 per week

including holiday pay plus

employers’ PRSI)

Directors’ Fees 12,000 (3,000 per show) 16,000 (4,000 per show)

Production Manager Fee 7,500 13,500 (approx 850 Euros per

week for 4 weeks on each

production)

Stage Managers’ Fees 11,000 14,353 (rate of 600 per week

including holiday pay plus

employers’ PRSI)

Lighting Designers’ Fees 5,500 8,000 (rate of 2,000 per show)

Set & Costume Designers’ Fees 4,100 11,000 (average of 2,750 per

show)

Writers’ Fees 10,113 13,113

Sound Design Fees & recording

costs

1,750 7,500 (1,500 fee per production

plus 1,500 for recording costs)

Crew Fees 1,200 6,500

(1,000 for Excess Baggage

1,500 for Fishermans Son

1,500 for Don Juan in Hell

2,500 for The Revenger’s
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Tragedy)

Costume Costs 2,000 8,000 (an allocation of 1,250 for

the first two shows, 1,500 for

thirds show & 2,000 for the last

show. An allocation of 500 per

show for laundry costs)

Lighting Costs & Hire 1,200 plus BIK lending of

equipment

4,000 (an allocation of 1,000

per show)

Set Costs & Transport 7,000 16,000 (an allocation of 4,000

per production)

Puppet Design, Construction &

Materials

1,750 7,000

Accommodation 1,250 4,000 (an allocation of 1,000

per show)

Travel 200 2,000 (an allocation of 500 per

production)

Miscellaneous Costs 1,000 10,000 (5% of overall

expenditure based on figures

above approx)

Total Expenditure 109,988 199,744

Income Item Amount Additional Benefit in Kind

received

Arts Council Projects Once off

Grant

86,000

Limerick City Council 3,000 1,000 – Postage

RTÉ Lyric FM Sponsorship 2,000 (1,000 to production

costs, 1,000 to Belltable for

marketing of the initiative)

1,500 – Approx value of

contra advertising of the

first two shows
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Belltable Arts Centre

Contribution

16,000 – Project Management

10,000 – Marketing/PR/

Advertising/Print/Design

3,000 – Admin Support

5,000 – Technical Support &

Lighting operator

9,000 – Rehearsal Space

19,200 – Theatre Rental @ 400

per performance

2,500 – Insurance

64,700 – Total

Gross Box Office Returns 12,697.91 – Excess Baggage

6,116.45 – Fisherman’s Son

3,315.00 – Don Juan in Hell

7,939.00 – Revenger’s Tragedy

(30,068.36 – Gross Box Office)

less 30% split to Belltable =

21,047.84 – Net Box Office

Total Income 111,047 67,200
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APPENDIX THREE – LTH PRESS CUTTINGS/REVIEWS

The following press clippings are included (The Irish Times was the only organisation to
review all four productions, and in the interest of balance, these are the only ones
included here. Other reviews are available on request):

1. ‘Getting to the hub of the issue’ – The Irish Times (4/6/09)
2. ‘At the hub of Limerick’s theatre life’ – Irish Theatre Magazine (8/12/09)
3. ‘Connecting to the theatre’ – The Irish Examiner (5/09)
4. Review of ‘Excess Baggage’ – Sara Keating in The Irish Times (23/6/09)
5. Review of ‘The Fisherman’s Son’ – Sara Keating in The Irish Times (10/7/09)
6. Review of ‘Don Juan in Hell’ – Sara Keating in The Irish Times (19/10/09)
7. Review of ‘The Revenger’s Tragedy’ – Sara Keating in The Irish Times (17/11/09)

Press coverage was also received in the following outlets:

Radio:

 RTE RADIO 1: Arena with Sean Rocks.
 RTE Lyric FM: The Arts Show.
 Limerick Live 95fm: Limerick Today Show
 Spin South West: Spin Talk.
 West Limerick fm: Arts Show

Broadsheets:

 The Irish Times
 The Irish Independent
 The Irish Examiner

Regional:

 The Limerick Leader
 The Limerick Chronicle
 The Limerick Independent
 The Limerick Post

Magazines:

 The Irish Theatre Magazine
 The Limerick Events Guide



Getting to the hub of the issue

Thu, Jun 04, 2009

Theatre companies sharing resources to put shows together in a 'hub' set-up could be a
revolutionary concept, or a vicious circle. Limerick is leading the way to see how it might work,
writes PETER CRAWLEY

AS A MECHANISM, the hub is beautifully simple and endlessly complex. There it is, at the calm
centre of a wheel’s vigorous activity, with radiating spokes distributing tension so evenly that it’s
hard to determine where any burden lies. For a radical new model of making theatre, there are,
technically speaking, better terms to capture the dynamic. But “production gyroscope” doesn’t
have quite the same ring.

It hasn’t always been easy to determine what, or who, is at the centre of the whirling activity and
discussions that surround production hubs in Irish theatre. But whether it was at a recent, hurried
Theatre Forum meeting (topic: new models of production) or in the Belltable in Limerick, where a
production hub pilot project is preparing to show the first fruits of its labour, the effect of the hub
is everywhere. In recent months, “the production hub” has become the main topic of conversation
among Irish theatre-makers. Broadly speaking, they view it as either an inspiring new method of
generating a lot of work from concentrated resources, or a threat to the existence of the prevailing
company structure which may result in an unstable loop of artistically incoherent events. In short,
the hub could create a revolutionary concept or a vicious circle.

Hubs, however, aren’t particularly new. The Project Arts Centre in Dublin, for example, has long
functioned as a de facto hub by extending its administrative and technical resources to a number of
associated artists who are then freed up to make work without the daily concerns and running
costs of maintaining a company.

But, in the current economic climate, the notion of hubs has acquired a fresh urgency, and its
implementation could have enormous consequences for how theatre is made, sustained and
viewed. It stems from the Arts Council, from where the head of theatre, David Parnell, has been
leading the conversation. With the State funding agency now contending with severe Government
cutbacks, many suspect that hubs are being vigorously encouraged while production companies –
along the recognisable model of Druid, Rough Magic, Fishamble, Corn Exchange et al – are no
longer being prioritised. This is hardly a stated policy, but while the Arts Council has ceased to
extend Once-Off Project awards to theatre production companies, it is supporting a prototype hub
in Limerick under that funding scheme as a pilot project and is currently developing a
comprehensive new arts strategy, due for publication in 2010.

“I believe the level of funding for the arts should be at least maintained,” Parnell told me in
January, “but we have to be realistic about the possibility it’s not going to happen. This is a good
opportunity to at least re-imagine the model by which we make theatre.”

When, in April, the Arts Council’s budget for 2009 was reduced as part of the Government’s
ironically named “Supplementary Budget”, chairwoman Pat Moylan announced: “Despite the
challenge of reducing financial resources, the Arts Council will strive to maintain, as far as
possible, a viable arts sector.” It is hard to imagine how that would be possible, unless there is a
production model that allows you to do more with less.

ON A BEAUTIFULLY bright day in Limerick last month Joanne Beirne, the artistic director of
the Belltable, may not have been the only theatre professional worried about money, but she was
almost certainly the only one to ask: “If there’s a surplus, where does that money go?”
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In the current economic climate, this seemed an unlikely concern. Besides, having applied for a
relatively modest €100,000 from the Arts Council (through the Once-Off scheme) to initiate a
production hub, and then receiving just €86,000, you could be forgiven for thinking that Beirne
was already neck-deep in the current economic climate.

A refreshingly frank operator, but sensitive to the concerns and politics of everyone involved,
Beirne was simply outlining the complexity of the hub system. When funding fell short of the
Belltable’s application, Beirne absorbed the role of production manager for each of the four
productions selected from application to participate within the hub. Two of these productions are
presented in association with individual companies: Mike Finn’s Bottom Dog is staging his
adaptation of Middleton’s The Revenger’s Tragedy , while Amalgamotion is working with Ciarda
Tobin under Bairbre Ni Chaoimh’s direction to create The Fisherman’s Son . The other shows are
staged by unaffiliated artists, with a contemporary Chaucer adaptation by Mary Coll being
directed by Joan Sheehy, and director Duncan Molloy collaborating with Daragh Bradshaw on a
George Bernard Shaw adaptation, Don Juan in Hell . Staged in a programme guided by the
elements, earth, air, fire and water, each show has a different scale, budget and other requirements
– so should the overall project turn a profit, who deserves the spoils?

Once we had visited the Belltable’s small, unfussy off-site venue on Cecil Street (the main theatre
is currently being refurbished), Beirne laid out the process.

“It is an initiative that responds to the requirements of those involved,” she said. “It is a Once-Off
award, it is a pilot project and it is an exploration. It’s very exciting, but it’s also quite daunting. It
could fall flat on its face and it could fail gloriously.”

In large part, the hub model suits the Belltable’s immediate and pressing need. Since Island, the
long-standing Limerick theatre company, fell apart following the withdrawal of Arts Council
funding at the beginning of 2008, professional theatre in the city and region has been in short
supply. Touring theatre has all but diminished into a trickle of one-person shows or international
franchises about motherhood and menopause. Something must fill the gap.

“There wasn’t a specific individual,” Beirne said, when asked who had driven the hub agenda,
“more a collective aspiration.” But David Parnell had floated the idea at the arts centre’s
Unfringed festival early in 2008, Beirne recalled. “The idea of the model was first articulated by
David in the context of developing professional theatre.”

As a pilot project, however, the Limerick Theatre Hub will receive great scrutiny from the Arts
Council and from the theatre sector at large. Michael Finneran, of Mary Immaculate College in
Limerick, is evaluating and critically assessing the project.

“The margin of error is very small,” Beirne said. “The initiative will be subsidised by work.
People will receive a fee. But I envisage – and they anticipate as well – that people will be putting
in hours well beyond what they’re paid for. I have asked that everyone writes down what their
time has been on an individual production, so that in the end, when the evaluation process comes
together, we can identify what the real cost of it would be.”

THE IDEA THAT a project might “fail gloriously” is not uncommon in the arts, where ambition
and innovation have no guarantee of monetary reward. But when a certain antipathy has encrusted
around the hubs agenda (“There’s only one idea on the table,” said a Theatre Forum speaker, “and
it’s the Arts Council’s”), there is also a chance that the Limerick Theatre Hub could succeed
miserably. At the Theatre Forum meeting a consensus quickly formed that while hubs might
complement existing theatre companies nicely, they should not replace or curb them.

These days, however, theatre companies are folding, not incorporating. Island, Storytellers,
Galloglass and Calypso have all disappeared since 2008. No new company has received revenue
funding from the Arts Council since Performance Corporation was brought on to the funding
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ladder in 2006 – the council’s only new theatre company client this decade . It seems unlikely that
the council should seek complementary programmes in straitened times. If the Belltable
demonstrates that more productions can be generated with a comparatively lower level of
investment into a central hub, the company model that has characterised Irish theatre for a
generation may appear redundant. Things fall apart because the centre can hold.

“With the hub I have eight weeks of local work which will engage with local audiences, I hope,”
says Joanne Beirne, referring to the dearth of touring productions. “What I’d pay in guarantees or
splits would be a lot greater than the investment that’s being made on the Belltable’s behalf. I
don’t think the company structure is necessarily a bad thing. is maybe more suitable to established
individuals, or emerging artists, where it’s more important to get the work made rather than to
establish a continuity of vision. You don’t necessarily need a company structure to support that.
But I don’t think it has to eliminate the company model. I can’t see the end of the company model.
For us, in a situation where Island has gone, there has to be an alternative model.”

Currently, most theatres and companies are considering their alternatives. Beyond the hub, there
are residencies, whereby a company receives a base, administrative support and funding from a
venue for which they make work.Tall Tales, for example, is now the resident theatre company of
Solstice Arts Centre in Co Meath, an arrangement that saw the company move location and even
alter its artistic policy to suit its host.

“It’s a question of taking our artistic policy and making it work in the context of being resident in
an arts centre,” artistic director Deirdre Kinahan told me. “There’s no point in performing in the
dark.”

Tall Tales, once committed exclusively to new women’s writing, recently toured an Alan Bennett
play to nursing homes and other venues. Other companies have started huddling together for
shelter with kindred spirits. Corn Exchange has brought Randolph SD and thisispopbaby into its
offices, while Rough Magic has opened its doors to B*Spoke and Making Strange.

Surveying the small, ad-hoc theatre space that would soon accommodate an ambitious
programme, Joanne Beirne sounded upbeat. “Something had to be done,” she said, “and this was
worth trying.” Indeed, the season holds much more promise than simply illustrating what a hub
can enable.

But Beirne reminded me that Island theatre company itself had been born from a hub-like
arrangement with the Belltable, “its spiritual home”, and hoped that this hub’s participants might
now be on a firmer footing to approach the Arts Council for funding in the future. “So in a bizarre
way,” she said, “this sort of development is coming back home.”

It’s an elegant logic, which reconciles a new model of making theatre with an old one, where hubs
do not eclipse theatre companies but enable them. Time will tell, but the hub conversation appears
to have come full circle.

Excess Baggage, by Mary Coll, opens the Limerick Theatre Hub on June 17, running until June 27
at the Belltable Arts Centre’s off-site venue on 36 Cecil Street. The Fisherman’s Son runs from
July 8 to 18; Don Juan in Hell runs from Oct 14 to 24; The Revenger’s Tragedy runs from Nov 11
to 21

© 2009 The Irish Times
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At the hub of Limerick's theatre life

The production hub set up as a pilot project in Limerick to produce four shows over five months was an 'impressive

creative enterprise' that proves that the hub model is capable of producing excellent work, writes Sara Keating.

by Sara Keating 08 December
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With the shrinking of Arts Council funding this year and the threat of further cuts to come, production hubs have been

the buzzwords for theatre in 2009. Theatre practitioners have had to question whether the economic climate can

accommodate the current infrastructure of individual production companies. The direction was signalled, to an extent,

by David Parnell, who was appointed Head of Theatre at the Arts Council in late 2007. Speaking to the Irish Times in

January this year, he commented that the reduced Arts Council budget was “a good opportunity to at least re-imagine

the model by which we make theatre”. Meanwhile, one of the most significant funding awards made in the early months

of this year was for a pilot hub project in Limerick, which was to be managed by the Belltable Arts Centre.

Having lost its main professional theatre company (Island Theatre Company) through funding cuts in the last three

years, Limerick seemed a perfect site for such a pilot project to take place. It was a chance for the professional theatre

scene to be reinvigorated and for artists working on the periphery of professional theatre to gain a profile and

professional experience.

Joanne Beirne is the artistic director of the Belltable Arts Centre and absorbed the role of production manager of the

Hub into her full-time duties after the project failed to secure full funding. “It was a way for us to acknowledge artists

who were aspiring to work at a professional level but were not getting the opportunity to make work,” she says. “We felt

it was important to keep an eye on the future; that the Hub should be a professional programme of work for an

audience, yes, but also that it would facilitate artists getting to the level of producing work of a professional quality

themselves in the future.”

After inviting applications from local theatre artists and theatre companies, the Limerick Theatre Hub decided to stage

four separate productions, two with affiliated theatre companies, two with individual artists, each of which would be

produced by the same production team, and share administrative and technical resources. In order of staging, the four

productions were: Excess Baggage, a contemporary telling of Chaucer’s Wife of Bath, written by Mary Coll and directed

by Joan Sheehy; The Fisherman’s Son, a new play by Ciarda Tobin, directed by Bairbre Ní Chaoimh, in collaboration

with Amalgamotion; a George Bernard Shaw adaptation, Don Juan in Hell, directed by Duncan Molloy; and a new

version of Thomas Middleton’s The Revenger’s Tragedy by Mike Finn, with Bottom Dog Theatre. (See our review.)

Although the marketing campaign linked all four of the productions together through an evocation of the elements of

earth, rain, wind and fire, there was actually little sense of a thematic through-line to the productions. Furthermore,

that three of the pieces were modern versions of obscure plays or texts, suggested a hard sell for a contemporary

audience, although Beirne is quick to point out that “audiences don’t always know what they are going to like.”

However, rather than commissioning a curated season, as Beirne explains, the Hub was actually responding to ideas

that were submitted. Anyway, she says, the Hub’s job was “not to make a safe programme, or something artistically

conservative, but to ensure that the risks that we took were calculated risks. So that if we had two pieces of new writing,

which we did, they should be off-set by something more recognisable. And our projected budgets took that into

account.”

Because the project only secured €86,000 of the €100,000 requested from the Arts Council, Beirne goes on, there was

“no room for loss, because we did not have an administration to soak that up. And we knew that at the start, so all of

our [financial] projections were deeply conservative, in order to limit the risk. But because of the funding shortfall it is

actually difficult to financially evaluate what the real cost of administering the project was, as there were a variety of

hidden costs and benefits-in-kind that we received, which we couldn’t have afforded to pay for.” Overall, audience

figures between the four shows averaged out at between forty and fifty per cent, so box-office, as projected, was not to

be a source of income.

Audience attendance rates do not do justice, however, to the impressive creative enterprise showcased over the five-

month production period and there was a recognisable consistency to the production values of the four plays. Much of

this had to do with the fact that, for the most part, the four shows shared design teams and technicians, whose

versatility in the difficult Cecil Street venue where the Belltable is in temporary residence was particularly

commendable.
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While Darragh Bradshaw’s perfectly atmosphere-less airport design for

Excess Baggage incorporated two life-sized puppets, his skill as a puppeteer was to be further showcased to greater

thematic effect in Don Juan in Hell, where he constructed and manipulated one of the protagonists. Meanwhile, Emma

Fisher’s transformative designs for The Fisherman’s Son, Don Juan in Hell and The Revenger’s Tragedy used every

inch of the limited theatre space, drawing the eye up to its farthest corners, and inviting the imagination to roam down

through the concrete floor or suggestively up through the ceiling.

Although cast sizes ranged from two (Excess Baggage) to seven (The Revenger’s Tragedy), there was little double-

casting; the excellent comic actress Gene Rooney providing the only link between the plays. While this gave rise to a

showcase of a wide range of actors, it would have been interesting to see how some of the most interesting performers –

Dorothy Cotter, Aidan Crowe, Patrick Ryan and Monica Spencer in particular – would have fared in other roles. Several

of the productions also featured excellent sound design (with particular credit due to Steve Ryan for his original score

for The Revenger’s Tragedy). Meanwhile, what Beirne herself highlights as one of the most important artistic successes

of the season is the creative relationships that have been spawned by collaborations between younger artists and more

experienced professionals.

The Limerick Theatre Hub received an overwhelming amount of local media coverage (interviews and preview pieces as

well as advertisements and reviews), cuttings from which papered the walls at 36 Cecil Street, providing both diversion

and context for audiences before the show. There was also plenty of national attention, especially because of the

topicality of the venture. If audiences for the four productions remained inconsistent, then, it was perhaps to do with

the material itself, which, while excellently produced, just was not compelling enough to draw large audiences.

Excess Baggage was a pleasant, gently comic meditation on airports and women’s woes; The Fisherman’s Son proved

to be a nice, nostalgic tribute to generational misunderstanding; Don Juan in Hell staged a didactic philosophical

debate about love and justice, while The Revenger’s Tragedy made the Jacobean morality tale resonate with

contemporary crime. Ultimately, with the exception of The Revenger’s Tragedy, there was nothing to excite the

contemporary imagination, nothing that resonated vitally with the present day.

Limerick Theatre Hub has successfully demonstrated that there is huge talent among the theatre community in the

region, and it has also proved that the hub model is capable of producing consistent and excellent work. As Beirne

explains: “At this point it is anticipated that a further application will be submitted [to the Arts Council] in the new year

in the Projects strand of funding, which would be supported by the Belltable. However, with the uncertainty

surrounding all potential funding, there is no guarantee that the Projects strand will be available, but we would

certainly hope it will.”

What they need to do next is prove that there is an audience for excellent work in Limerick, but to do that they will need

to convince Limerick that they also have something worth saying.

Sara Keating writes about theatre for the Irish Times and Sunday Business Post.
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The Revenger’s Tragedy

SARA KEATING

Tue, Nov 17, 2009

36 Cecil Street, Limerick

The Revenger’s Tragedy

Laden with contemporary cultural references and self-conscious quotations from some of
Middleton’s ancestors (Baz Luhrmann’s Romeo+Juliet is an obvious visual reference, while The
Sopranos and Quentin Tarantino get a nod in the text), Finn doesn’t just make the classic play
“relevant”, he transforms its idiom entirely, engaging with both the gang culture that Limerick
audiences will be no strangers to, and the defining genres of 21-century film and TV. If the
juxtaposition of Middleton’s iambic verse jars occasionally with the idiomatic Limerick cadences of
Finn’s writing, more often it actually gels, underscoring the vengeful Vinnie’s corrupted honour and
morality.

Liam O’Brien makes something of a pantomime villain from the complex Vindici, particularly
towards the end of the play as the bloodbath begins. This is partly to do with his awkward
soliloquies, which director Myles Breen fails to frame sufficiently, but it is also to do with the venue
at 36 Cecil Street, whose auditorium lacks the necessary depth for an audience’s objective viewing; a
more distanced configuration would suit the play’s aesthetic far better. There are also some fine
performances, however, especially from Aidan Crowe as the luckless Spaz, bastard son and
“uncertain man”, who eventually comes – like his brothers and father – to an awful end.

The original cinematic score by Steve Ryan is crucial in setting the tone for Limerick Hub’s
excellent, final production. It is at once suspenseful and vaguely absurd, and it is crucial in
facilitating a brilliant play of irony in the closing tableau, as Middleton and Finn’s vision of a
godforsaken world is ready to be torn apart again as the cycle of revenge plays on.

Until November 21

© 2009 The Irish Times

Page 1 of 1irishtimes.com - The Revenger’s Tragedy - Tue, Nov 17, 2009

27/04/2010http://www.irishtimes.com/newspaper/features/2009/1117/1224258979236_pf.html



WORKS CITED

Fletcher, A. J. (2000). Drama, performance and polity in pre-Cromwellian Ireland. Cork: Cork
University Press.

Morash, C. (2002). A history of Irish theatre 1601-2000. Cambridge: Cambridge University Press.

O'Donnell, H. (1982, Sept). Reviving Energies: Limerick. Theatre Ireland , 41-42.

The Arts Council. (2009). Examining New Ways to Fund the Production and Presentation of
Theatre: A Discussion Document. Dublin: The Arts Council.

The Arts Council. (2010). Supporting the production and presentation of theatre: A new approach.
Dublin: The Arts Council.

The Arts Council. (2005). Theatre: Background discussion paper. Dublin: The Arts Council.

Theatre Forum Ireland. (2010). 2002-2010 Funding Analysis. Retrieved 4 26, 2010, from Theatre
Forum Ireland:
http://www.theatreforumireland.com/uploads/media/February%2010%202010%20Final.pdf


